Littlerock Creek Groundwater Recharge and Recovery Project Feasibility Study
Palmdale Water District

Attachment 5. Work Plan
TECHNICAL APPROACH

The technical approach to assessing the feasibility of the Littlerock Creek Groundwater Recharge and
Recovery Project (LCGRRP) consists of: describing alternative preliminary facility and operating plans
based on existing information, developing a complete set of questions that need to be answered to
determine feasibility, and the execution of technical investigations to answer those questions. The
feasibility questions and related investigations have been structured to identify fatal flaws early and to
ensure that the least expensive approach to feasibility assessment is followed. The following questions
need to be answered to assess project feasibility.

How much imported water is available for recharge?

This is a complicated issue and needs to be broken down into a series of sub-questions related to the
availability of State Water Project (SWP) and non-SWP waters and available capacity in the SWP to
convey water to the LCGRRP. These sub-questions include:

e What water are we talking about—SWP water or other non-SWP water conveyed through the
SWP facilities, or both?

e  When is surplus capacity in the SWP available, and is this surplus capacity available when
needed to convey SWP and non-SWP waters to the LCGRRP?

e What are the institutional arrangements required to acquire non-SWP water and convey it
through the SWP facilities to the LCGRRP?

The feasibility investigation must clearly investigate and articulate what imported waters would be used
for recharge, the timing of deliveries, the probable range of cost of these waters as delivered to the
LCGRRP, and the institutional arrangements required to deliver these waters to the LCGRRP.

How much recycled water is available for recharge?

This question is seemingly easier to answer than the question above as it involves local producers of
recycled water and coordination among local agencies. The sub-questions that need to be answered
include:

e What are the current and projected recycled water production rates of the Los Angeles County
Sanitation District’s Palmdale Water Reclamation Plant and Lancaster Water Reclamation Plant?

e How much of this recycled water is committed to other reuse projects, and how much is
potentially available for recharge at the LCGRRP?

e What facilities would be required to convey recycled water to the LCGRRP?

e What are the institutional arrangements required to acquire recycled water and convey it to the
LCGRRP?
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The feasibility investigation must clearly investigate and articulate what recycled water could be used
for recharge, the timing of recycled water deliveries, the probable cost of recycled water as delivered to
the LCGRRP, and the institutional arrangements required to deliver and recharge recycled water at the
LCGRRP.

What recharge and recovery facilities could be constructed in the LCGRRP area, how would they be
operated, and what will they cost?

The recharge and recovery capacities of the project are projected to be about 43,000 acre-ft/yr and
14,000 acre-ft/yr, respectively. Two project concepts were previously identified in the LCGRRP project
description and are repeated below. In its simplest form the proposed LCGRRP could consist of the
following:

e SWP and other imported waters would be discharged from the East Branch of the SWP
aqueduct where the aqueduct crosses Littlerock Creek. Imported water would be conveyed in
the active channel of Littlerock Creek toward the project endpoint located about nine miles
downstream of the aqueduct.

e Imported water discharge to Littlerock Creek would be modulated to ensure that all imported
water discharged to Littlerock Creek recharges in the active channel in the project area.

e Imported water recharge will occur when capacity exists in the East Branch of the aqueduct,
primarily in the winter time over a period of 90 to 120 days.! Recharge could occur at other
times of the year provided that there is SWP water available surplus to the then current demand
or when surplus capacity in the aqueduct is available to convey non-SWP water to the LCGRRP.

The project would be expanded as follows if the desired recharge cannot be accomplished in the active
channel within the project area or if recycled water recharge is included in the recharge project:

e Adiversion works would be constructed in the active channel just upstream of Palmdale
Boulevard to split the remaining discharge in Littlerock Creek such that the imported water
discharge remaining in Littlerock Creek can completely recharge in the active channel in the
project area.

e The diverted imported water would be conveyed to shallow off-channel basins constructed
adjacent to the active channel and within the floodplain. Imported water diverted into these
basins would recharge completely within the project area.

e The off-channel basins would be constructed in a strip of land parallel to the active channel. A
feeder channel would be constructed from the diversion works at Palmdale Boulevard and run
along the west side of the off-channel basins. The feeder channel would convey imported water
from the Littlerock Creek diversion to individual off-channel basins.

' The design duration of recharge will be developed in the proposed feasibility investigation. The duration of
recharge will depend on the availability of surplus unused capacity in the East Branch of the SWP that can be used
by the PWD, AVEK, and the LCID to convey SWP and non-SWP waters to the Littlerock Creek Recharge Project.
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e The imported discharge to Littlerock Creek would be modulated to ensure that all imported
water discharged to Littlerock Creek would be completely recharged in the active channel and
off-channel basins in the project area.

Recycled water recharge would be accomplished by conveying recycled water to the off-channel basins
in the project area. Dilution pursuant to the Department of Public Health draft’ CCR Title 22 regulations
would be provided by SWP water recharged in the same facilities and groundwater underflow. Other
project concepts could be introduced, such as:

e Constructing a channel from the East Branch of the SWP aqueduct to Palmdale Boulevard so
that recharge operations could occur north of Palmdale Boulevard. Recharging north of
Palmdale Boulevard would minimize adverse high groundwater level impacts on existing sand
and gravel operators located west of the Littlerock Creek and south of Palmdale Boulevard.

e Phasing the recharge project implementation to match anticipated growth in water demand, the
addition of project partners, and the future acquisition of imported water supplies. In this latter
case, the ultimate project description would be developed and plans would be developed to
include logical modules of additional recharge capacity. For example, the first phase might use
the natural stream channel only and subsequent modules could include the construction of a
diversion works at Palmdale Boulevard and a gradual extension distribution channel parallel to
the natural channel and adjacent spreading basins with the channel extension and number of
new spreading basins, determined by the desired additional recharge capacity.

There may be unknown geologic constraints that would limit the ability to recharge imported water in
the proposed recharge project area. Possible constraints could include fine-grained sediments that limit
infiltration through the surface soils to groundwater, and groundwater flow barriers that could cause
mounding and/or impede horizontal flow from the areas of recharge to the proposed recovery wells.
The geology in the project area needs to be characterized in sufficient detail to ensure that the recharge
and recovery elements in the project will meet the project goals. The presence of these geologic
impediments, if they exist, must be incorporated into the project design and operating plans.

The feasibility investigation must develop a series of LCGRRP alternatives that include facilities and
operating plans and preliminary cost opinions to construct and operate the LCGRRP alternatives. The
feasibility investigation needs to evaluate the subsurface conditions that could limit or influence the
design and operation of the LCGRRP alternatives.

What are the current environmental conditions in the proposed LCGRRP area that could limit the use
of the land for recharge?

Historically, Littlerock Creek has conveyed stormwater discharge from the San Gabriel Mountains to the
valley floor. The fate of the stormwater on the valley floor depended on the magnitude of the

? The Department of Public Health has stated that it intends to finalize these regulations in late 2012 or early 2013.
The recycled water recharge component in the LCGRRP would be designed consistent with the final regulations.
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stormwater event. For small to perhaps moderate floods, the stormwater would recharge in the
Littlerock Creek floodplain upstream of the Rosamond Lake dry lakebed. During larger flood events, the
stormwater would reach the Rosamond Lake dry lakebed where it would be stored until lost mostly to
evaporation and to minor seepage. Imported water recharge operations that utilize the natural
streambed for recharge and conveyance cannot occur during stormwater runoff periods if these
operations would compromise stormwater management or cause imported and storm waters to
discharge onto the dry lake bed and be lost to evaporation. In sum, the proposed recharge project
needs to be designed and operated to not exacerbate flooding, to ensure that storm water recharge is
not diminished, and to ensure that all imported water discharged to Littlerock Creek completely
recharges in the project area.

The feasibility investigation must clearly investigate and articulate the temporal availability of the
project site area for artificial recharge such that flooding is not exacerbated, identify design and
operating elements to ensure that flood management and natural recharge are not impacted, and
identify the institutional arrangements required to incorporate a recharge project in an active floodplain
area.

The draft programmatic CEQA document? for the PWD’s 2010 Strategic Water Resources Plan (SWRP)
did not specifically identify biologic resources of concern in the project area but did include a series of
mitigation measures that would be implemented during project development and construction. These
measures included investigations that would identify sensitive plant and animal species that are present
in the project area and would subsequently develop specific mitigation measures to address potential
impacts from the project or to refine the design and operations of the recharge project to avoid
impacts.* The CEQA document for the PWD’s SWRP also identified generic concerns and similarly styled
mitigation measures for cultural resources and geologic/seismic resources.’

The feasibility investigation must clearly investigate and articulate the biologic, cultural, seismic, and
geologic conditions in the project area. The feasibility investigation must contain mitigation measures in
terms of alterations of the project design and operations, other mitigation measures, and the probable
cost of implementing mitigation measures.

What are the groundwater level, quality, and subsidence conditions in the project and surrounding
areas, and how would they change with the proposed LCGRRP?

This question speaks the ability to get the water into the groundwater system and to successfully
recover the water, and the water level, water quality, and subsidence impacts beyond the immediate
areas of recharge and recovery. The following issues need to be addressed:

* palmdale Water District Strategic Water Resources Plan Draft Programmatic Environmental Impact Report, State
Clearinghouse No. 2010101091, August 2011.

* See biologic resources impact assessment in the PWD’s 2010 SWRP Draft Programmatic EIR, specifically
mitigation measures BIO-1a, BIO-2a, and BIO-5a. See table ES-1.

> CUL-1a and CUL3a, and GEO1 and Geo-3, respectively. See table ES-1.
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e Under recharge project operations, groundwater levels need to be sufficiently deep to not
impact recharge, not cause losses to rising groundwater and evaporation, and not cause
liquefaction during a seismic event. This means that the no-project groundwater level conditions
and the with-project conditions need to be characterized (current, historical, and projected
range in groundwater levels for a range of future conditions without the recharge project). The
feasibility investigation must evaluate groundwater level conditions in the immediate project
area and surrounding areas that could be impacted by recharge and recovery operations for the
no-project and the with-project conditions.

e The amount of project recharge that is captured by the project recovery wells needs to be
estimated. It is possible that some of the water recharged could escape the capture zone of the
project recovery wells. Ideally, the recovery wells would “recover” all of the water recharged by
the proposed project. However, if there are prolonged times between recharge and recovery, it
is likely that some of the water recharged in the proposed project will escape the recovery wells
capture zone. The feasibility investigation must evaluate the range of expected operations and
characterize the amount of recharge water recovered by the project and the cost implications of
lost recharge.

e The recharge project should not cause water quality at existing wells to degrade to the point of
not being useful without mitigation. This means that the water quality constituents of interest
need to be identified and the no-project and with-project groundwater quality for these
constituents needs to be characterized (current concentrations, historical range of
concentrations, and projected range in concentrations without the recharge project). The
feasibility investigation must identify water quality constituents of interest, evaluate the range
of expected changes in water quality for constituents of interest, evaluate changes in design and
operations to minimize deleterious water quality impacts, and the cost to mitigate deleterious
water quality.

Given the information developed above, what are the likely recharge alternatives, facility and
operating plans, and their cost? What is the implementation plan?

Given the answers to the previous questions, the preliminary LCGRRP alternatives will need to be
revised to ensure the LCGRRP can meet its performance goals and limit environmental impacts to
acceptable levels. The cost opinions for each LCGRRP alternative will need to be updated and its
feasibility assessed. Assuming there are feasible LCGRRP alternatives, an implementation plan will have
to be developed and coordinated with stakeholders and project participants. The next steps would
likely be a project-specific CEQA process. All the work done in the feasibility investigation could be used
directly in the CEQA process.

Attachment 5 — Work Plan 5



Littlerock Creek Groundwater Recharge and Recovery Project Feasibility Study
Palmdale Water District

SCOPE OF WORK

The scope of work described below has been designed to answer the feasibility questions articulated in
the Technical Approach described above; to be executed in a logical, transparent, and process-driven
manner; and to produce a robust feasibility assessment. This is a complicated project and will require
coordination with many agencies and non-governmental organizations. Therefore, the scope includes
tasks to disseminate information relatively continuously as the project unfolds, review and coordination
among stakeholders, and formal public outreach opportunities. The scope of work consists of nine
major tasks, which include:

e Task 1 Project Administration

e Task 2 Update Water Demands and Water Supply Plans for the PWD and Other Stakeholders
e Task 3 Determine the Timing and Magnitude of Imported and Recycled Water for Recharge

e Task 4 Develop Preliminary LCGRRP Alternatives

e Task 5 Conduct Site Specific Investigations to Determine Environmental Issues and Constraints
e Task 6 Assess the Groundwater Response of Each Alternative

e Task 7 Refine LCGRRP Alternatives and Evaluate Feasibility

e Task 8 Prepare LCGRRP Report

e Task 9 Conduct Public Outreach

Table 6-2 in Attachment 6 — Budget is a work breakdown structure that lists these tasks and subtasks in
substantial detail, showing the amount of consultant labor resources, labor costs, subconsultant costs,
and total costs for each task and subtask. The task objectives and major work elements are described
below. Table 6-2 should be reviewed in parallel with the reading of the following task descriptions.

Task 1 Project Administration

This task includes project management (progress and financial management, administration of
subconsultant contracts, preparation of monthly progress reports, and invoicing) and meetings. There
will be monthly telephonic meetings following invoicing to discuss progress and work to be done in the
next billing period. Stakeholder meetings will occur approximately every two months to discuss the
technical work in process, evaluate progress and performance, and to receive stakeholder feedback.

Task 2 Update Water Demands and Water Supply Plans for the PWD and Other Stakeholders

The objective of this task is to update the water demand and supply plans for all of the major water
supply entities that have demands on the SWP, recycled water, and groundwater. This is being done to
take an Antelope Valley-wide view of the water demand and supply plans and to determine how
groundwater banking, in general and in the LCGRRP area specifically, can be integrated into the valley-
wide water supply plan.
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The deliverables for this task include a task report, documenting the work in this task, presentations to
the stakeholders within this task effort, and subsequent workshops. The task report will be posted on
the project website. This deliverable will be used in Task 4 to develop LCGRRP alternatives.

Task 3 Determine the Timing and Magnitude of Imported and Recycled Water for Recharge

The objectives of this task are to determine the capacity within the East Branch of the SWP to deliver
SWP and non-SWP waters to the LCGRRP, to identify the types of non-SWP water that can be conveyed
and recharged, and the amount and timing of recycled water that could be recharged at the LCGRRP.
This work will identify the range and types of water that can be recharged, the timing of deliveries, and
the probable costs of these water sources. Finally, the agreements and processes required to obtain
and convey these waters to the LCGRRP will be described.

The deliverables for this task include a task report, documenting the work in this task, and presentations
to the stakeholders within this task effort and subsequent workshops. The task report will be posted on
the project website. This deliverable will be used in Task 4 to develop LCGRRP alternatives.

Task 4 Develop Preliminary LCGRRP Alternatives

The objective of this task is to develop up to ten preliminary LCGRRP alternatives and to describe them
in sufficient detail so that they can be evaluated for performance, environmental challenges, and cost.

Basic data will be compiled to ensure that the recharge and recovery elements of the LCGRRP will work
and that facility and operating plans can be developed in sufficient detail for evaluations in subsequent
tasks. To this end, the following subtasks will be performed:

e Review basic hydrogeologic information, such as borehole logs, geophysical investigations,
groundwater level, etc. (the data required for this work is collected and compiled in Task 5.2
[See Table 6-2], which will be completed before Task 4 starts)

e Conduct geophysical investigations to determine the presence of vertical and horizontal barriers
(see Task 5 for a description of environmental compliance and permits)

e Conduct a ground surface deformation investigation using InSAR technology® to determine how
the ground surface responds to recharge and where the recharged water goes

e Conduct a topographic survey using LIDAR’ technology

e Collect existing and planned potable and non-potable water infrastructure information from the
PWD and other potential project participants

6 Synthetic Aperture Radar Interferometry (InSAR) measures deformation in the earth’s surface over time and can
be used to observe the recharge mound beneath the earth’s surface and the areas impacted by recharge. In the
LCGRRP application, InSAR will be used to determine the slight rise in the Earth’s surface following recharge that
occurred during the 1998 and 2005 floods on Littlerock Creek and determine where the recharged water went.
These observations are important in the identification of recharge areas and horizontal flow barriers.

7 Light Detection and Ranging (LIDAR) is an optical remote sensing technology that can measure the distance to, or
other properties of a target, by illuminating the target with light, often using pulses from a laser. LIDAR would be
used herein to develop precise topographic maps for laying out facilities plans.
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e Collect existing and planned flood control and road infrastructure information for the project
area

This information will be compiled into a GIS and used as a basis to develop alternative facility and
operating plans.

Up to ten preliminary facility and operating plans (alternatives) will be developed along the lines
discussed earlier in the technical approach section and in the project description. These alternatives,
their preliminary cost, and proposed feasibility evaluation criteria will be presented to the stakeholders
at a regularly scheduled coordination meeting (Task 1.2.2 in Table 6-2). These preliminary alternatives
will be revised by incorporating the comments and suggestions of the stakeholders.

The deliverables for this task include a task report documenting the work in this task, presentations to
the stakeholders within this task effort, coordination meetings, and subsequent workshops. The task
report will be posted on the project website.

Task 5 Conduct Site Specific Investigations to Determine Environmental Issues and Constraints

The objectives of this task are to identify potential impacts of the LCGRRP alternatives on the
hydrological, biological, cultural, and mineral resources; the potential for exacerbating flooding,
geological, and seismic hazards; and impacts on groundwater levels, water quality, and subsidence. As
to the latter, most of this information was collected during the prior phases of the Antelope Valley
adjudication process, is readily available, and only needs to be brought current to 2012. The SWRP draft
programmatic EIR contains recommended mitigation measures to evaluate the impacts on these
resources when the LCGRRP moves towards implementation. The scope contained herein implements
these mitigation measures. This task also includes a thorough evaluation of the groundwater level,
water quality, and subsidence conditions in the project area, and area that could be impacted by the
LCGRRP. After compiling and analyzing existing groundwater level and groundwater quality data, a
determination will be made about whether these data are sufficient to define ambient groundwater
conditions to the extent required to evaluate impacts from project alternatives. This proposal assumes
that up to ten existing wells may be sampled as part of this project. A sampling and analysis plan (SAP),
including a quality assurance project plan (QAPP), and a health and safety plan (HSP) will be developed.
Groundwater elevations will be measured using standard protocols specified in the SAP. Groundwater
samples will be collected from these wells and submitted to an Environmental Laboratory Accreditation
Program (ELAP)-certified laboratory for Title 22 analyses. All groundwater elevation and groundwater
guality data will be quality control-checked and uploaded into the project database.

The project will include fieldwork on previously undisturbed areas. We anticipate the need for permits
from Los Angeles County and potentially agreements with some private landowners to enter their
properties to conduct biologic resource surveys, cultural resource surveys, and geologic and geophysical
surveys. The geophysical surveys will require the temporary placements of equipment on the ground
and the application of electrical forces at the ground surface. The biological resources, cultural
resources and geological resources surveys will be completed prior to the geophysical surveys. These
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surveys will be used to comply with CEQA for both the geophysical survey and subsequent CEQA review
of the LCGRRP.

The investigation proposed herein will require the PWD to contract with consultants to conduct the
biological resources, cultural resources and geologic resources surveys, prepare appropriate CEQA
documentation prior to conducting the geophysical surveys and potentially to direct the geophysical
field work to comply with the adopted CEQA documentation. There are specific line-items for these
efforts in the work breakdown structure presented in Attachment 6 - Budget. The amounts budgeted
for these efforts are:

e Biological resources -- $30,000

e Cultural resources -- $30,000

e Geological hazards and resources -- $30,000

e CEQA documentation for geophysical survey -- $30,000

When the feasibility investigation is completed the PWD will complete CEQA documentation on the
LCGRRP alternatives identified in the feasibility investigation prior to design.

The deliverables for this task include two task reports documenting the work in this task, presentations
to the stakeholders within this task effort, coordination meetings, and subsequent workshops. The task
reports will be posted on the project website. These deliverables will be used in Tasks 6 and 7 to
evaluate the groundwater response and revise the LCGRRP alternatives as necessary to be
implementable.

Task 6 Assess the Groundwater Response of Each Alternative

The objectives of this task are to evaluate the hydrogeologic feasibility of the LCGRRP; to evaluate the
groundwater level, water quality, and subsidence impacts of the preliminary LCGRRP alternatives; and
finally to suggest refinements to the preliminary LCGRRP alternatives that improve project performance
and minimize impacts to the groundwater resource. The scope includes the update of the 2012 USGS
groundwater flow and subsidence model of the Antelope Valley,? the development of a companion
solute transport model® to assess the fate and transport of the water quality constituents of interest,
and the application of these models to evaluate the groundwater level, water quality, and subsidence
responses for the no-LCGRRP (baseline) alternative and the LCGRRP alternatives developed in Task 4.
The groundwater modeling results of the LCGRRP alternatives will be compared to the baseline
alternative to estimate the LCGRRP impacts to the groundwater system. The scope includes a feedback
loop to suggest modifications to some of the alternatives to minimize impacts or to improve the LCGRRP
alternative performance.

® The USGS is in the process of preparing a final report to document their latest investigation of groundwater level
and subsidence conditions in the Antelope Valley and the evaluation of planning alternatives. Their final report
should be available before the end of calendar 2012.

° A solute transport model, such as the MT3D or its functional equivalent, would be used to assess the fate and
transport of water quality constituents of interest.
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The deliverables for this task include a task report documenting the work in this task, presentations to
the stakeholders within this task effort, coordination meetings, and subsequent workshops. The task
report will be posted on the project website. This deliverable will be used in Task 7 to refine the LCGRRP
alternatives and to evaluate feasibility.

Task 7 Refine LCGRRP Alternatives and Evaluate Feasibility

The objective of this task is to take the results of Tasks 5 and 6, to update (finalize) the preliminary
LCGRRP alternatives, update their cost opinions, and assess their feasibility. An implementation plan
will be developed for the feasible LCGRRP alternatives.

The deliverables for this task will include a task report documenting the work in this task, presentations
to the stakeholders within this task effort, coordination meetings, and a public workshop (Task 9.4 in
Table 6-2). The task report will be posted on the project website.

Task 8 Prepare LCGRRP Report

The objective of this task is to prepare a completion report for the entire feasibility investigation. This
process includes the preparation and submittal of a draft report, the preparation of comments and
suggestions by the stakeholders, the preparation and submittal of responses to comments and
suggestions, and the preparation of the final draft of the completion report.

The deliverables for this task include the draft report, formal responses to comments and suggestions,
and the final report. The draft report, responses to comments, and the final report will be posted on the
project website.

Task 9 Conduct Public Outreach

The objective of this task is to disseminate information related to the LCGRRP feasibility investigation to
all groundwater users, project stakeholders, Antelope Valley groundwater adjudication litigants, and the
general public, and to provide a forum to publically and transparently provide input to the LCGRRP
proponents. The following public outreach efforts will be made:

e A website will be created to allow public access to the task reports, meeting and workshop
notices, agendas, presentations and minutes, and the final report.

e Three public workshops will be conducted to review the preliminary LCGRRP alternatives (Tasks
2, 3 and 4), the alternative performance and impact analysis (Tasks 5 and 6), and to review the
final LCGRRP alternatives and feasibility (Task 7).

e The results of this feasibility investigation will be disseminated to all the litigants in the ongoing
Antelope Valley groundwater adjudication through the continuing mediation process and the
Antelope Valley IRWMP process.

e Progress reports and the final report will be presented at two annual meetings of the
Association of California Water Agencies, the annual conference and meeting of the
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Groundwater Resources Association (GRA) of California, and at two specialty GRA conferences
where specific technological innovations and applications are discussed.

The deliverables for this task include the creation and maintenance of a project website, three public
workshops, and five conference presentations.
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